

LAB 2 - Agile Backlog Creation and Sprint Simulation


NAME: TILAK GIRIDHAR KUMTA

SECTION: L


SRN: PES1UG24CS696

SUB: SOFTWARE ENGINEERING


1. Jira backlog with Epics and User Stories




2. Story point assignments



3. Sprint board (Active Sprint view)



3.1) SPRINT 1 (TO DO -> IN PROGRESS -> DONE)



Sprint 1 - PSREA board - Scrum x Lab_2_Jira_Student_Handout (1) x + Ask Gemini

tilakkumta30112005.atlassian.net/jira/software/c/projects/PSREA/boards/36

Continue where you left off: Chrome can restore your tabs every time you restart. To turn this on, go to [Settings](#).

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#) Preferences Only necessary ☒ Accept all

Jira

Search

+ Create See plans

Spaces / Personal Subscription & Recurring Expense Auditor

PSREA board

Summary Timeline **Active sprints** Backlog Calendar List Forms Development Docs +

Search board Version Epic Quick filters Complete sprint Group: Story

TO DO 1

Calculate Monthly Subscription Expenditure

Recurring Expense Analysis

PSREA-8 5

+ Create

IN PROGRESS 1

Analyze Transaction History

Recurring Expense Analysis

PSREA-7 8

DONE 2

Import Transaction Data

Transaction Data Import

PSREA-5 5

Validate Transaction File

Transaction Data Import

PSREA-6 3

26°C Mostly cloudy Search ENG IN 19:30 01-09-2026

Sprint 1 - PSREA board - Scrum x Lab_2_Jira_Student_Handout (1) x + Ask Gemini

tilakkumta30112005.atlassian.net/jira/software/c/projects/PSREA/boards/36

Continue where you left off: Chrome can restore your tabs every time you restart. To turn this on, go to [Settings](#).

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#) Preferences Only necessary ☒ Accept all

Jira

Search

+ Create See plans

Spaces / Personal Subscription & Recurring Expense Auditor

PSREA board

Summary Timeline **Active sprints** Backlog Calendar List Forms Development Docs +

Search board Version Epic Quick filters Complete sprint Group: Story

TO DO

IN PROGRESS

DONE 4

Transaction Data Import

PSREA-5 5

Validate Transaction File

Transaction Data Import


PSREA-6 3

Calculate Monthly Subscription Expend...


Recurring Expense Analysis

PSREA-8 5

26°C Mostly cloudy Search ENG IN 19:30 01-09-2026



3.2) SPRINT 2 (TO DO -> IN PROGRESS -> DONE)



Sprint 2 - PSREA board - Scrum x Lab_2_Jira_Student_Handout (1) x + Ask Gemini

tlakkumta30112005.atlassian.net/jira/software/c/projects/PSREA/boards/36?sprintStarted=true

Continue where you left off: Chrome can restore your tabs every time you restart. To turn this on, go to [Settings](#).

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#) Preferences Only necessary Accept all

Jira

Search + Create See plans 3+ 1K

Spaces / Personal Subscription & Recurring Expense Auditor

PSREA board

Summary Timeline Active sprints Backlog Calendar List Forms Development Docs +

Search board 1K Version Epic Quick filters Complete sprint Group: Story

TO DO 1

- Recurring Expense Analysis
- PSREA-9

+ Create

IN PROGRESS 4

- Renewal Alerts & Cancellation Support
- PSREA-10
- Access Cancellation Guide
- Renewal Alerts & Cancellation Support
- PSREA-11
- Generate Expense Audit Report
- Financial Audit & Reporting
- PSREA-13

DONE

26°C Mostly cloudy 19:33 01-09-2026

Sprint 2 - PSREA board - Scrum x Lab_2_Jira_Student_Handout (1) x + Ask Gemini

tlakkumta30112005.atlassian.net/jira/software/c/projects/PSREA/boards/36?sprintStarted=true

Continue where you left off: Chrome can restore your tabs every time you restart. To turn this on, go to [Settings](#).

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#) Preferences Only necessary Accept all

Jira

Search + Create See plans 3+ 1K

Spaces / Personal Subscription & Recurring Expense Auditor

PSREA board

Summary Timeline Active sprints Backlog Calendar List Forms Development Docs +

Search board 1K Version Epic Quick filters Complete sprint Group: Story

TO DO

+ Create


IN PROGRESS

+ Create

DONE 5


- View Recurring Subscription Details
- Recurring Expense Analysis
- PSREA-9
- Receive Renewal Alert
- Renewal Alerts & Cancellation Support
- PSREA-10
- Access Cancellation Guide
- Renewal Alerts & Cancellation Support

26°C Mostly cloudy 19:54 01-09-2026




4) Burndown Chart

4.1) Sprint 1




4.2) Sprint 2



4.3) Sprint 1 (After 2-3 days)



4.4)Sprint 2 (After 2-3 days)



Reflection Questions:

1. Did your estimations reflect the actual effort?

Yes, the story-point estimates generally reflected the relative effort required. Smaller tasks such as file validation and cancellation guidance were assigned 3 points, while more complex tasks such as transaction analysis and audit report generation were assigned 8 points. Since this was a simulated sprint, the

estimates could not be compared with real development hours, but the Fibonacci-based estimates provided a reasonable representation of relative complexity and uncertainty.

2. Was your backlog well- prioritized?

Yes, the backlog was prioritized according to user impact and business value. Transaction import and recurring expense analysis were given high priority because they are essential to the core functionality of the system. Renewal alerts and financial auditing were also prioritized highly, while cancellation guidance was assigned medium priority because it supports subscription management but is not essential to the primary analysis workflow.

3. How did your simulated sprint align with your plan?

The simulated sprints generally aligned with the planned backlog. Sprint 1 focused on transaction import and recurring expense analysis, which

established the core functionality. Sprint 2 focused on subscription management and financial auditing. Moving the stories from To Do to In Progress and then Done simulated the development workflow and allowed the planned work to be completed within the sprint.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how quickly the team was completing the planned story points during the sprint. A steady decrease in remaining work indicated that the team was progressing toward the sprint goal. It also demonstrated the relationship between the amount of work committed and the team's capacity. If work remained high until the end of the sprint, it would indicate that the team had potentially committed to more work than it could comfortably complete.